Bolton Public Safety Center Construction Committee

Meeting Minutes

Wednesday, 12/26/07

Bolton Fire Station

Attendees 

Mark Giunta, John Mentzer, Dina Rich, Vincent Alfano, Marge Diaz, David Farrell, Paul Wood, Susan Mason, Chris DeMers, Andrew Bagdonas 

     The meeting started at 7.30pm. This was the first meeting of this newly formed committee. All members of the previous Bolton Public Safety Building Task Force were very pleased that they were offered the opportunity to remain as part of this new construction phase committee, so that they will be able to see the project through to completion. The previous members were also overjoyed with the response from the community by the addition of three new members, Susan Mason, Chris DeMers, and Paul Wood. These new members bring a wealth of talent, dedication, and insight to the project.

     The primary discussion of the meeting concerned review of the “RFQ” (Request For Quotations) for the new facility. It was prepared by the Town Administrator, and will be released for bid after review by this committee. The document was reviewed, with several minor administrative corrections noted and forwarded to the Town Administrator before release.

Vote:

     A motion was made by Mark Giunta calling for a vote “To authorize the Town Administrator to release the RFQ for bid with noted changes forwarded by the committee.”

Decision:  Vote was unanimous, in favor of the motion.

     The committee discussed election of new officers. It was felt that this should occur at the NEXT scheduled meeting, January 2nd, 2008, so as new members and original members could get to know each other first.

     The committee also briefly discussed the public water supply concerns and location of the new library project well. Chief Alfano and Mark Giunta had attended an earlier meeting with the Library Project Manager and Town officials to explore available options. An engineer specializing in water supply systems is reviewing options for the Town for both the Library and Public Safety building projects. They expect to provide us with their recommendations by mid January. The committee feels that if it is at all possible, the relocation of the proposed well further back into the empty lot area, so that it dose not impinge upon the Public Safety building site, would be most desirable.

Motion to adjourn made by John Mentzer, seconded by Mark Giunta. Meeting adjourned at 9pm. Minutes taken by V. Alfano 

