Public Safety Center Construction Committee
Bolton Fire Station
I.  CALL TO ORDER 

Wednesday January 30, 2008  7:30PM
II.  ATTENDEES
	 FORMCHECKBOX 
 Vincent Alfano
	 FORMCHECKBOX 
 Mark Giunta

	 FORMCHECKBOX 
 Andrew Bagdonas*
	 FORMCHECKBOX 
 Susan Mason

	 FORMCHECKBOX 
 Chris DeMers
	 FORMCHECKBOX 
 John Mentzer

	 FORMCHECKBOX 
 Margaret Diaz
	 FORMCHECKBOX 
 Dina Rich

	 FORMCHECKBOX 
 David Farrell
	 FORMCHECKBOX 
 Paul Wood



Associate Members:

 FORMCHECKBOX 
 Panny Gerken

 FORMCHECKBOX 
 David Lindsay
The meeting was called to order at 7:30PM.

The previous meeting’s minutes were reviewed for content.  A single copy was passed around and signed by all members present. This copy will remain on file at the Town Hall.  The minutes were unanimously accepted and entered into record.

Each member will receive a copy of the approved minutes via email.  The format of the minutes was altered to remove attendee category “Other.”
The possibility of changing the meeting start time was discussed. Mark made a motion to have all meetings start at 7:00PM.  The motion was seconded.  There was no discussion.  The motion passed unanimously.  The next meeting is scheduled for February 7th, 2008 at 7:00PM.

The committee discussed green building options, and the visit to the Doyle Center conducted by several committee members.   The library has a meeting with a geothermal engineer tomorrow evening (1/31/08) at the Town Hall.  Mark will attend this meeting. Paul Wood offered to attend as well.
Discussion continued on the pros and cons of green building options (specifically geothermal and photovoltaic technologies) and the possible payback of investment in 10 years. 

A discussion of linking with the library committee to investigate the possibility of shared green technology systems ensued.  This including the possibility of pursuing grants to offset construction costs.  Chief Alfano volunteered to contact the towns Energy Committee to enlist their help in this matter. 

The OPM applications close on Monday (2/4/08).  The Town Administrator will make copies and have them brought to the Police Station, where committee members may pick them up.  A review of the applicants will occur during the 2/6/08 meeting.
The architectural services RFQ was reviewed, using the marked up copies disseminated via email from Jodi Ross. The RFQ must go out again, per the town. 

The Town Administrator will be contacted on clarification for various points that were highlighted for review.  A request will be made to her office for help in determining the correct municipal rate for architectural fees.

A summary of all corrections made tonight will be forwarded by Susan to Jodi for review and approval.  The committee reviewed each page in the document for errors and omissions.

Mark made a motion to request that Jodi focus all information to the Chair and Vice-Chair of the committee.  The motion was seconded.  There was no discussion.  The motion passed unanimously.

Mark called for adjournment at 9:20PM.  The motion was seconded, with no discussion, and passed unanimously.

* Minutes prepared by Andrew Bagdonas
